

Measure "P" Monthly Status Report



May 2010

Project Infrastructure – 2 Utility Corridor

Project Description

Eastern half of campus, site utility infrastructure work which includes plumbing, electrical, communication, gas, water, hot water and chilled water services.



Fence has been removed and turf is flourishing.



Grading is completed and further landscape work in progress.



Boiler is ready to be installed at the Central Plant as part of Package #2/3/4



Walkways and planters in progress.