

<https://sbccd.edu/district-services/technology-educational-support-services/resources/projects/index.php>

TESS Executive Summary Report

Requestors should communicate their needs for IT projects (including those identified in grant proposals) as soon as possible to ensure that their projects are considered in the prioritization process in a timely fashion. You can do so with our [Project Request form](#) (login required).

Administrative Applications Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
2	Phase II Book Saver Financial Aid Integration	-	-	800	08/31/2024	-	1	In progress
3	Evaluate Ellucian Experience Student Portal	-	-	60	02/15/2024	-	1	Planning
4	Implement AWS DataLake, Machine Learning and Artificial Intelligence	-	-	400	12/31/2024	-	1	Planning
5	Migrate Student Information System to Resource Domain	-	-	1200	03/31/2024	-	1	In progress
6	Migrate Student Placement to OpenCCCApply	-	-	300	12/31/2024	-	1	Planning
7	Implement CourseDog for Catalog, Course Scheduling, Event Scheduling, and Analytics	-	-	1600	06/30/2024	-	1	In progress
12	AwardSpring Scholarship Software to Replace Blackbaud. Custom integration with Financial Aid	-	-	0	TBD	-	30	Planning
18	Instant Enrollment implementation	-	-	200	TBD	-	1	Testing and monitoring

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
19	CHC and SBVC dashboard data warehouse	-	-	200	06/30/2025	-	3	In progress
20	Self-service Student Records Release implementation - Proxy setup	-	-	80	12/31/2024	-	4	Planning
24	Departmental Oversight implementation in Self-service	-	-	80	12/31/2024	-	8	Planning
25	Display results of IASU on a page linked from Self-service	-	-	120	12/31/2024	-	9	Planning
27	Communication management for fraud students	-	-	150	06/30/2025	-	11	Planning
29	Deduct fees from financial aid - the goal is to deduct all fees from a students FA prior to disbursement	-	-	500	05/30/2024	-	1	In progress
33	XRGD recalculation for compressed calendar	-	-	45	12/31/2024	-	13	In progress
38	Exclude EMT and paramedic programs from automated drops	-	-	200	03/30/2025	-	18	Planning
39	SGRD import from Laserfiche	-	-	160	12/31/2024	-	19	Planning
40	SS customization explicit add authorization exceed class capacity	-	-	300	03/30/2025	-	20	Planning
42	Customized BIO where if the Privacy field is updated to "FR, it will tag the associated phone numbers in PERSON, ADDRESS, and PERSON.EMER as "fraud"	-	-	40	03/30/2025	-	22	Planning

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
43	Transition Colleague SFTP to Amazon S3	-	-	100	05/30/2024	-	2	In progress
44	Ability for EAPP to set the status of certain academic programs that student would apply for in OpenCCCApply to be "potential" instead of "active"	-	-	60	TBD	-	23	Planning
46	automatically deactivate the undecided or undeclared programs in SPRO/SACP if there is an existing regular program in SACP	-	-	60	TBD	-	24	Planning
49	Implement VATEA survey in Self-service	-	-	100	12/31/2024	-	4	In progress
107	Program Pathways Mapper	11/19/2024	-	0	TBD	-	32	Planning
108	Non-Instructional Faculty contract module	12/10/2024	-	0	TBD	-	1	In progress
120	Batch Tagging of Student Groups in Colleague	02/25/2025	-	0	TBD	-	34	In progress
122	CalFresh data integration	03/31/2025	-	0	TBD	-	2	In progress
1125	Colleague 320 Reporting	06/16/2025	-	0	TBD	-	2	In progress
1126	Record Formerly Incarcerated Questions to Application	06/24/2025	-	0	TBD	TBD	1	In progress
1127	SARS migration of various student services departments	07/17/2025	-	0	TBD	-	38	In progress
1128	IEHP vendor integration	07/17/2025	-	0	TBD	-	2	In progress
1129	Maxient implementation for Human Resources	07/17/2025	-	0	TBD	-	2	Planning

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
1144	new CRM to enhance alumni engagement	07/21/2025	-	0	TBD	-	39	Planning
1145	Non-credit programs attached to all students to request non-credit unofficial transcripts	07/23/2025	-	0	TBD	-	2	Planning
1146	BookSaver, excluding ZTC classes from BookSaver charges	08/09/2025	-	0	TBD	-	1	In progress

Crafton Hills College Technology Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
126	CIS Classrooms Lectern relocation	06/04/2025	-	0	TBD	-	8	Prioritized, awaiting resources
128	LVN Program building renovation	06/04/2025	-	0	TBD	-	10	Planning
133	Campus computer upgrade to Windows 11	06/04/2025	-	0	TBD	-	1	In progress

Distance Education Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
101	AB 2683 - Delivery of Title IX training through Canvas	11/08/2024	-	0	TBD	DE team	1	Planning
102	Faculty Orientation (Growth in Canvas)	11/08/2024	-	0	TBD	DE Team	2	Planning

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
103	Khanmingo evaluation and implementation	11/08/2024	-	0	TBD	-	3	Planning
104	Turnitin Feedback Studio	11/08/2024	-	0	TBD	DE Team	4	In progress
105	Canvas Archiving	11/08/2024	-	0	TBD	DE TEam	5	Planning
106	Canvas Multi-factor authentication	11/08/2024	-	0	TBD	DE TEam	6	In progress

District Security Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
64	Business Impact Analysis	10/29/2024	-	0	TBD	-	2	In progress
65	Data Loss Prevention Rules	10/29/2024	-	0	TBD	-	3	Testing and monitoring
66	Data Sensitivity Labels	10/29/2024	-	0	TBD	-	2	Testing and monitoring
67	Incident Response Exercise	10/29/2024	-	0	TBD	-	4	Planning
68	Defender for Endpoint Passive mode Deployment	10/29/2024	-	0	TBD	-	5	Planning
69	XDR Profile creation and fine tuning	10/29/2024	-	0	TBD	-	4	Testing and monitoring

District Technology Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
53	Windows Server OS Upgrades	10/28/2024	-	50	TBD	-	1	In progress
54	SCCM Centralization for Windows management	10/28/2024	-	0	TBD	-	10	In progress
58	District-Wide Wireless infrastructure project	10/28/2024	-	300	TBD	-	2	In progress
59	MFA on Windows Servers	10/28/2024	-	0	TBD	-	1	In progress
61	CHC Crafton Hall Renovation infrastructure	10/28/2024	-	0	TBD	-	5	Planning
63	Use CENIC as a primary WAN	10/28/2024	-	0	TBD	-	3	Prioritized, awaiting resources

Oracle Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
93	Oracle Intelligent Document Recognition	10/29/2024	-	0	TBD	-	3	Prioritized, awaiting resources
95	Purchase Requisition Module Migration	10/29/2024	-	0	TBD	-	1	In progress

Telecommunication Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
56	Repair and retrofit Emergency blue phones for LTE	10/28/2024	-	60	TBD	-	5	Planning

Valley College Technology Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
1134	SBVC Campus Copier Replacement	07/21/2025	08/01/2025	60	TBD	-	1	In progress
1135	M&O move to Diesel Transportation	07/21/2025	08/22/2025	50	TBD	-	2	In progress
1136	Applied Technology Video Wall Instalation	07/21/2025	10/31/2025	80	TBD	-	1	In progress
1138	North Hall Laser Projector Upgrades	07/21/2025	08/22/2025	100	TBD	-	1	In progress
1139	SBVC Pharm Tech 50x Laptop Project	07/21/2025	08/15/2025	120	TBD	-	3	In progress
1140	Applied Technology Interactive Display 13x Project	07/21/2025	08/22/2025	160	TBD	-	1	In progress
1141	AT - Electronics Lab Laptop Upgrades 15x	07/21/2025	08/22/2025	80	TBD	-	2	In progress
1142	SBVC CDC Staff iPadS 10x	07/21/2025	07/25/2025	40	TBD	-	3	In progress
1143	SBVC Nursing Interactive Display 2x	07/21/2025	08/22/2025	40	TBD	-	2	In progress

Web Projects

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
1113	Website Asset Library	01/16/2025	-	0	TBD	Won Rhee	3	Planning
1119	Job Description Part - Website Updates for HR and Safety & Risk Management	02/12/2025	-	0	TBD	Won Rhee	1	In progress
1147	Injury Reporting	08/11/2025	-	0	TBD	Won Rhee	3	Planning
1148	PD Website, now to include Emergency Management	08/11/2025	-	0	TBD	Won Rhee	3	Planning
1151	Brand Identity Overhaul	08/11/2025	-	0	TBD	Won Rhee	1	In progress
1153	New EDSSS Landing Pages and Migration	08/12/2025	-	0	TBD	Won Rhee	2	Planning
1156	CSB-SFTP-01 Server Security Issues	08/12/2025	-	0	TBD	Won Rhee	4	In progress
1157	CSB-WEB-01 CSB-SFTP01 CSB-WEB-02 Security Issues	08/12/2025	-	0	TBD	Won Rhee	4	Prioritized, awaiting resources
1158	ESchedule Data Replacement Change Over	08/12/2025	-	0	TBD	Won Rhee	1	In progress
1159	Slideshow for Facilities Tour Highlights	08/12/2025	-	0	TBD	Won Rhee	4	Prioritized, awaiting resources

ID	Project Name	Date Submitted	Date Required	Estimated Hours	Estimated Completion	Assigned Staff	Priority	Status
1172	EDCT Website Revamp	10/20/2025	-	0	TBD	Won Rhee	3	Prioritized, awaiting resources
1173	SBVC SLOCloud Update - Outstanding Submission/Report Export/Notification	10/23/2025	-	0	TBD	Won Rhee	2	Prioritized, awaiting resources
1174	Strategic Plan 2028-2035 Pages	11/17/2025	-	0	TBD	Won Rhee	5	Prioritized, awaiting resources