Accreditation Timeline

August 2019 – October 2020

Opening Day Information	8/16/19	Fall 19 Goals
 Process for writing self-evaluation 		Write ISER and generate drafts
Timeline		for review in spring.
IEAOC Meeting	9/26/19	
Update on ISER		
Review timeline		
 Standard I Draft complete September 30, 		
2019		
Standard I Draft Complete	9/30/19	
IEAOC Meeting	10/10/19	
Update on ISER		
Review Standard I Draft		
Send Standard I to campus for review and	10/11/19	
feedback		
IEAOC Meeting	10/24/19	
Update on ISER		
Review outcomes assessment		
Standard II Draft Complete	10/31/19	
IEAOC Meeting	11/14/19	
Update on ISER		
Review Standard II Draft		
Send Standard II to campus for review and	11/15/19	
feedback		
Special IEAOC Meeting	11/21/19	
 Update on ISER 		
 Review outcomes assessment 		
Standard III Draft Complete	11/30/19	
Special IEAOC Meeting	12/5/19	
 Update on ISER 		
 Review Standard III Draft 		
Send Standard III to campus for review and	12/06/19	
feedback		<u> </u>
IEAOC Meeting	12/12/19	
Update on ISER		
 Review outcomes assessment 		
Standard IV Draft Complete	12/31/19	
IEAOC Meeting	1/23/20	Spring 20 Goals
Update on ISER		Finalize draft of ISER in all
Review Standard IV Draft		Senates and Crafton Council
Send Standard IV to campus for review and	1/24/19	
feedback		_
IEAOC Meeting	2/13/20	
Update on ISER		

		T
Review outcomes assessment		
Accreditation Forum in Mid-February	TBD	
IEAOC Meeting	2/27/20	
Update on ISER		
Review outcomes assessment		
IEAOC Meeting	3/12/20	
Update on ISER		
 Review outcomes assessment 		
Accreditation Forum in Mid-March	TBD	
IEAOC Meeting	3/26/20	
 Update on ISER 		
 Review outcomes assessment 		
 Mock Interviews with CHC (tentative) 		
Flex Day – Accreditation Forum	4/8/20	
Invite AACIC		
IEAOC Meeting	4/9/20	
Update on ISER		
Review outcomes assessment		
1 st Read Academic Senate	4/15/20	
1 st Read Student Senate	4/17/20	
IEAOC Meeting	4/23/20	
Update on ISER	' '	
Review outcomes assessment		
1st Read Classified Senate	4/24/20	
1 st Read Craton Council	4/28/20	
Final Student Senate Approval	5/1/20	
Final Academic Senate Approval	5/6/20	
Final Classified Senate Approval	5/8/20	
Final Crafton Council Approval	5/12/20	
1st Read Board of Trustees	5/14/20	
IEAOC Meeting	5/14/20	
Update on ISER	3/14/20	
Review outcomes assessment		
Minor Editing & Formatting (Review with	Summer 2020	Summer 20 Goals
Academic Senate Executive)	Julillier 2020	Complete minor editing and
Board Approval	6/11/20	formatting, sign, and send to
Mail (Must be received by August 1, 2020)	July 26, 2020	ACCJC on July 26, 2020
In-Service Accreditation Forum	8/12/20	Fall 20 Goals
Additional open forums and meeting to prepare	August,	Prepare for visit
for visit	September,	Trepare for visit
	and October	
	2020	
ACCJC Visit	October 12-	
ACCIC VISIT		
	15, 2020	